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HUNTERS POINT SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

March 24, 2011 
 
These minutes summarize the meeting of the Hunters Point Shipyard (HPS) Base Realignment 
and Closure (BRAC) Cleanup Team (BCT) held on March 24, 2011, at the CH2M HILL offices 
in Oakland, California. Participants in the meeting included the BCT, which is made up of 
representatives from the Department of the Navy (Navy), the U.S. Environmental Protection 
Agency (EPA), the California Department of Toxic Substances Control (DTSC), and the San 
Francisco Bay Regional Water Quality Control Board (Water Board). The City of San Francisco 
(City), their consultants, the Lennar team of developers, and Navy consultants also attended the 
meeting. These minutes describe the key points, decisions, and action items agreed to at the 
meeting. A list of attendees is included as Attachment A. The revised document review table is 
included as Attachment B. The action items from the meeting are included as Attachment C. 
 
1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy, Base Environmental Coordinator [BEC]) began the meeting with 
introductions and a review of the action items from the February 24, 2011 BCT meeting, which 
included the following:  

 Jim Whitcomb (Navy, Deputy Lead Remedial Project Manager [RPM]) will get in 
contact with the California Department of Public Health (CDPH) about collecting 
samples at the Buildings 313, 313A, and 322 sites while the excavation sites and trenches 
are still open. This is in progress. No change in status from the last meeting. Tracy Jue 
(CDPH) stated that they are not ready to collect samples. Mr. Whitcomb said that the site 
is not ready—they are still in the investigation stages.  

 Mr. Whitcomb will provide a copy of the Radiological Program schedule to Steve Hsu 
(CDPH) to plan and schedule radiological scans and prepare a list of site statuses. This is 
in progress. Mr. Forman asked Ryan Miya (DTSC) if CDPH still wants to do a Basewide 
scan. Mr. Miya said that they need to have the option to conduct the scan so leave it in 
the schedule.  

 Ms. Jue will find out from Larry Morgan (CDPH) the status of the five samples submitted 
for confirmatory analysis from Buildings 157, 317, 364, and the 365 expansion area and 
will send an e-mail to Mr. Miya. Complete.  

 The Navy will provide the Water Board the rad results from the stormwater in the frac 
tanks to determine if that water can be used for dust control. this is in progress. Lara 
Urizar (Navy, RPM) reported that they still do not have the results.  

 
 Rafael Montes (San Francisco Bay Conservation and Development Commission 

[BCDC]) will send an e-mail to Ms. Urizar (requesting topics for discussion at the 
March 25, 2011 meeting. Complete. 
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2.0 Radiological Update (Melanie Kito, Navy)  

Melanie Kito (Navy, Lead RPM) presented in place of Mr. Whitcomb and Chris Yantos (Navy, 
RPM). Ms. Kito discussed the current radiological work at HPS. At the Parcel E Building 707 
Triangle, there are four survey units with ongoing work. The Installation Restoration (IR) Site 04 
scrap yard has one survey unit with ongoing work. The Building 406 radiological free-release 
was received on March 8, 2011. The Building 810 final version of the final status survey (FSS) 
was issued and the Navy is awaiting the CDPH confirmation survey. The Building 414 draft 
version FSS comments were received on March 15, 2011. The Sites 701 and 704 draft version 
FSSs are under Radiological Affairs Support Office (RASO) review.  
 
Ms. Kito noted that Bob Hunt is the Navy RPM for Parcel C. Mr. Whitcomb said that almost 
everything is completed but the reporting is still underway. A total of 7,150 linear feet and 
13,053 cubic yards (yd3) of soil have been excavated as of March 15, 2011. Ms. Kito 
summarized the FSS progress of the Parcel C buildings. The boiler fire brick removal is 
completed at Building 203; the field work is ongoing at Building 241; the surveys were 
completed at Buildings 214, 271, and 272; and the North Pier FSS is on hold because the pier 
demolition contractor is using the area. Parcel C wants to work on another area instead of being 
idle while the North Pier demo is underway.  
 
Ms. Kito showed a bar chart detailing the Parcel C and Interior E building statuses. Building 406 
has been free-released and the Building 810 FSS is in its final version. Mr. Forman said that 
Building 810 is ready for CDPH and they are just waiting on the weather to cooperate. The 
Building 140 discharge tunnel will be completed at the same time.  
 
Mr. Whitcomb stated that they have not found elevated levels of radiological contamination at 
Parcel D-1. As of March 16, 2011, 8,057 linear feet of sanitary sewer and storm drain lines have 
been removed. The Navy is using the same 2- by 2-foot scanner and Cesium (Cs)-137 is the only 
thing that has been detected on the parcel. Mr. Whitcomb said that there are other areas in the 
Bay Area that also have elevated levels of Cs. The problem is that the Navy set very low action 
limits. Mark Ripperda (EPA) said that he agrees with the sequestering of the soil while they 
determine if it is from atmospheric fallout or something Navy related like sandblasting. Mark 
said that he thinks that they are going about it a little backwards and the regulators should have 
been consulted. Mr. Whitcomb said that they are using data that they already have. Mr. Miya 
said that what they are doing now with the data should be done in coordination with the 
regulators. Mr. Forman stressed that the Navy needs to use the time that they have wisely. Mr. 
Whitcomb said that they should set up a meeting to discuss with the regulators. Mr. Whitcomb 
said that they need to have solid arguments if they are going to change action limits. The Navy 
needs to have time to go over the data that they have before they move forward. Mr. Ripperda 
said that he wants Rob Terry (EPA) to be on the phone with CDPH to discuss the issue. 
  
Ms. Kito discussed the current work status of the Gun Mole Pier. The gamma walk-over scan 
survey and field instrument for the detection of low energy radiation (FIDLER) survey was 
completed. She noted that RASO required the Navy to use the FIDLER on this site. Mr. Forman 
said that it is an expensive survey, but necessary. Sixty-three survey units were evaluated—
20 survey units showed detections above the investigation level and were further investigated. 
Investigation sample results received to date for 13 of the 20 survey units showed no 
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radionuclides of concern (ROCs) above the release levels. Ms. Kito discussed the field work of 
the South Pier. Mr. Miya asked Mr. Whitcomb about the Cs-137 detections on the South Pier and 
if they were found on the surface scan or in the sewer and storm drain system. Mr. Whitcomb 
answered that they were detected on the surface and no detections have been found in the 
sanitary sewer or storm drain lines. One survey unit with a Radium (Ra)-226 detection was 
above the release criteria. Mr. Whitcomb said that they have to free-release the whole Gun Mole 
Pier. The radiologically impacted soil containing Cs-137 was excavated and transported to 
Radiological Screening Yard (RSY)-2. Additional surveying and sampling was completed and 
the Navy is awaiting results. The radiologically impacted soil containing Ra-226 was excavated 
and disposed of as low-level radiological waste (LLRW). Additional surveying and sampling 
was completed and the Navy is awaiting results. No radiological detections were above the 
investigation levels at Building 274. The Navy is developing an internal draft FSS report. At 
Building 383, the building slab foundation and asphalt removal was completed. The gamma 
scans and soil samples analytical results showed no results above release limits for ROCs. The 
Navy is developing an internal draft FFS report. The Buildings 313, 313A, and 322 sites have 
been surveyed and sampled. Elevated levels of Cs-137 and Ra-226 were above the action limits. 
The Navy revised the task-specific plan (TSP) for additional surveying, sampling, and 
remediation. The additional surveying and sampling was completed and the data indicated two 
additional detections of Cs-137 above the release levels. 
  
Ms. Kito discussed the upcoming field work in Parcel D-1. The Navy is going to continue to 
remove the sanitary sewer and storm drain lines. The Building 313, 313A, and 322 sites will 
have additional surveying, sampling, and remediation conducted and the Navy will work to 
define the new FSS boundaries. The Navy will continue the Rad gamma surveys and sampling 
for the Gun Mole Pier and evaluate the data. The Navy will evaluate the additional analytical 
results from the South Pier for Survey Units 9, 10, 11, and 12. The Navy will also continue to 
develop and submit the survey unit project reports (SUPRs) and begin backfilling trenches with 
RASO approval of the SUPRs.  
 
Ms. Kito discussed the Parcel E 500 series. The execution plan and the design plan were 
previously issued as final versions. Mr. Miya asked when they should receive the technical 
memorandum. Ms. Kito said that the technical memorandum is currently under review by 
RASO. Ms. Kito said the Navy is going to coordinate with Mr. Hsu about a meeting to discuss 
the parameters for the dose modeling. Mr. Whitcomb said that they are having trouble finding a 
date for the meeting; he will work with RASO to send out some proposed dates.  
 
3.0 Parcel C Remedial Design (RD) and Pre-characterization (Bob Hunt, Navy) 

Parcel C RD Overview: 
 
Bob Hunt (Navy, RPM) began the Parcel C RD overview presentation. He explained that the 
Parcel C RD is going to be completed by one contractor and that two separate contractors will 
perform he remedial action. The feasibility study (FS) was completd in 2008. The treatability 
study (TS) for Remedial Unit (RU)-C1 was completed in 2010. The TS is RU-C5 is ongoing. 
The record of decision (ROD) was signed in 2010. Mr. Hunt summarized the content of the RD. 
The RD was prepared to meeting the requirement of the Parcel C ROD. The RD report package 
includes the basis of the design report and calculations and drawings.  
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Mr. Hunt showed a figure that detailed the chemicals of concern (COCs) in soil above the 
remedial goals (RGs). Mr. Hunt showed a typical soil vapor extraction (SVE) design layout 
showing RU-C4.  There are seven areas that have abiotic/biotic degradation of VOCs exceeding 
RGs. Aerobic bioremediation will be conducted as needed following the anaerobic 
bioremediation. Mr. Ripperda asked if there will be land use restrictions. The contractor said that 
there will be restrictions, and there will be a cap on the area. Single-family homes will not be 
built there, but possibly condominiums or multi-story buildings. Ms. Brownell said that this 
might be the first ROD where they will not need restrictions on land use because the reuse is 
already set. Mr. Hunt discussed the upcoming work at Parcel C in 2011. They will perform the 
initial characterization investigation prior to completing the RD and remedial action, perform 
parcel-wide soil gas investigations to refine treatement areas, and begin remedial action 
implementation (SVE and groundwater remediation). The initial characterization studies will be 
completed  before the documents are finalized. Radiological excavation and building clearances 
are ongoing. Mr. Austin asked about the final decision for the Buildings 211, 253, and 231 sites. 
Ms. Kito said that it is a little premature to decide about the buildings.  
 
RU-C2 Remedial Action: 
 
Mr. Hunt gave a review of RU-C2. Sarah Kloss (EPA) asked if this is the area where no 
treatability studies have been done. Mr. Forman said that the RU-C2 treatability study was 
completed, but it was a long time ago. The pre-design investigation work plan includes a volatile 
organic compound (VOC) plume characterization in support of in-situ remediation. The purpose 
is to define the area warranting SVE. Mr. Hunt said that they will use direct-push technology 
(DPT) to collect the samples. Fifteen locations are slated for soil and soil vapor characterization. 
Steve Hall (Tetra Tech EMI) said that when they did the ROD, the vapor survey was supposed to 
be conducted before the SVE. The contractor said that it is not a vapor intrusion issue. Ms. Kloss 
asked asked when the soil gas samples were collected. The contractor said that they are not soil 
gas but shallow samples that were collected. He said that it has been several years since the 
samples were collected. Mr. Hunt summarized the future activities and the proposed schedule.  
 
Parcel C Remedial Action: 
 
Mr. Hunt pointed out the location of Parcel C and RUs, discussed the purpose of the 
characterization, pointed out specific characterization areas, and summarized the schedule. The 
purpose of the characterization is to evaluate the current groundwater and soil vapor conditions 
prior to the remedial action to ensure that it is consistent with the Parcel C FS and to address 
groundwater, soil, and soil vapor contamination in and around RU-C1, RU-C4, and the southern 
portion of RU-C5 (IR-06). He showed the locations of the grab groundwater sample locations on 
RU-C5. He talked about the step-out step in the criteria. Mr. Miya asked about the basis for the 
criteria. Mr. Hunt answered that they are the same goals for RU-C2. Mr. Hunt concluded his 
presentation with a summary of the schedule.  
 
4.0 Pier Demo Update (Melanie Kito, Navy) 

Ms. Kito presented in place of Jackie Dunn (Navy, RPM). Ms. Kito showed pictures of the 
dilapidated piers The work plan for the pier demolition work has been approved. The pre-
demolition surveys are completed and the equipment will be mobilized during the week of 
March 14, 2011. The demolition and radiological screening activities started this week. After 
demolition, the Navy will conduct post-demolition surveys, equipment decontamination if 
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necessary, and prepare a removal action completion report (RACR). She presented a photos of 
the piers and the depths of the water surrounding the piers. Mr. Miya asked if the water depth 
survey is sensitive enough to pick up anything that may have been left after demolition. Mr. 
Forman said that they have a higher level of definition besides the colors shown in the handout. 
Mr. Miya asked if the boom prevents sediment from migrating to the Bay. The contractor said 
that it just prevents floating material from migrating into the Bay. Melanie discussed the 
schedule and said that hopefully they will be able to demobilize by September 2011 and have the 
final report completed by February 2012.  
 
5.0 TPH and Tank 113A Update (Simon Loli, Navy) 

Simon Loli (Navy, RPM) discussed the timeline of prior events at the site. He explained that 
historically, non-aqueous phase liquid (NAPL) was not present at this site. He said that they 
found 6 inches of product in Well IR46MW49A. The product was described as tan in color with 
a strong petroleum odor. He went over the completed activities for IR46MW49A and the 
excavation and Parcel B investigation. The visible product was vacuumed out from fhe open 
excavation and contaminated soil was removed from the site and Buildin 130. Approximately 
3,000 yd3 of soil was excavated and staged in a designated stockpile. Confirmation sampling was 
conducted from the excavation sidewall soils. The site was then backfilled and restored. He also 
discussed other completed tasks at the NAPL site and Parcls B, D-1, and G. The Navy installed 
12 new soil vapor probes and successfully collected soil vapor samples. They collected isolated 
petrolum occurrences (IPO) soil and grab groundwaer samples from 17 soil borings in Parcels B 
and G with additional soil and groundwater samples in Parcel B at IR46BO15 per the Water 
Board’s request.  
 
Mr. Loli described the utilidor that was located at the site. It was 10 feet deep and was used for 
all utilities. Mr. Miya asked if there were any samples in the bottom at 17 feet. Ken Leonard 
(Innovative Technical Solutions, Inc. [ITSI]) said that they do not ususally collect samples below 
10 feet in an excavation; they were 7 feet below groundwater. Mr. Loli said that there is a 
mistake on the old map and pointed out the actual location of the gap in the quay wall. He noted 
that the first quarter of results look good and that the total petroleum hydrocarbon (TPH) gas was 
non-detect in the CAA-21 area. Mr. Loli presented several pictures of the excavation of the 
NAPL.  
 
Mr. Loli discussed the underground storage tank (UST) found at Building 113A. He said that the 
tank used to be an aboveground storage tank (AST) and was buried at some point; he pointed out 
the legs on the tank. Mr. Loli summarzied the contents of the tank. Based on the analyses, they 
can conclude that the tank did not create any subsurface impacts. The contents indicated high 
chromium concentrations. Ms. Braesamle asked if it was a waste tank and if it had an overflow. 
Mr. Leonard said that it was connected to a vent and he did not think that it had an overflow. She 
asked how the tank was filled. Mr. Leonard said that there was a valve on the side of the 
building.  
 
Mr. Loli concluded with active and ongoing tasks. The constuction summary reporting on the 
Parcel B NAPL excavation is in progress. Ms. Kito said that the tank was more work than 
anticipated. She stated that they had to do an action memorandum (AM) because of the 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) work. 
Mr. Austin asked about the area of concern (AOC)-46 closeout report. He asked what the source 
would have been in the subsurface. Mr. Leonard said that the fuel delivery system is most likely 
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the source. Mr. Miya asked if the piping has been removed. Mr. Leonard confirmed that it had 
been removed. Mr. Ripperda asked how the ambient levels compare to background levels. Mr. 
Leonard said that he has all of the data and they are all below Hunters Point ambient levels 
(HPALs).  
 
6.0 Early Transfer Schedule Update (Melanie Kito, Navy) 

Ms. Kito provided an update of the early transfer schedule. She noted that the UC-1 and UC-2 
remedial action contract was going to be awarded this summer but there are not funds for the 
project right now. The shipshielding area is also delayed. The final versoin of the FS for Parcel 
E-2 been delayed until April 2011.  
 
7.0 Community Involvement Update (Keith Forman, Navy) 

Mr. Forman presented the community involvement update. The community involvement plan 
(CIP) was released to the community on March 8, 2011. The Navy has not yet received a request 
for an extension. The CIPs are in four different libraries in the community and several copies of 
the document are available at each location. A broadcast e-mail was sent to the community on 
March 8, 2011. The e-mail included the CIP as an attachment and included a link to the Navy 
Web site to download the document. The e-mail also included a reminder regarding the 
upcoming community meetings on March 23, 2011, and April 2, 2011. The e-mail also included 
information about where the document is located in the community. A broadcast e-mail was sent 
on March 17, 2011, notifying the community about the draft version of the CIP and the Early 
Tranfer community informational meetings.  
 
Mr. Forman stated that the Navy participated in two radio shows yesterday; there were lots of 
call ins and great questions. Mr. Miya asked about the types of questions that were received. 
Most questions were about the environmental cleanup and a couple were regarding the CIP. 
Leslie Lundgren (Kleinfelder/CH2M HILL Joint Venture [KCH]) said that Ida Choy attributes 
the raise in radio viewers calling into the program to the Navy presence on the air the previous 
month. Mr. Forman said that the radio shows are very easy to do, he was able to do two before 
the community meeting last night, and said that they seem to be an effective way to inform the 
community.  
 
The Asian community requested that weeknights are not good for meetings and that they would 
prefer Saturday meetings. Mr. Austin asked about going door to door and handing out flyers. Mr. 
Forman said they have determined that it is not effective and not a good use of time.  
Mr. Ripperda asked about the community involvement manager. Mr. Forman said that they need 
to live in the community and have a flexible schedule, including Saturdays. He said that they 
have a comparable person at Fort Ord. Keith said that the Navy has no problem with EPA or 
another agency be present during the interview process for the community involvement manager. 
He said that there will also be community liasons for the Latino, Asian, and other specific 
communities in the area. Mr. Ripperda  noted that if the Navy being on radio talk shows turned 
out to reach more people, possibly monthly meetings were not always necessary.   
The Navy will continue to send monthly e-mails letting the community know about dates and 
topics of upcoming meetings. They plan to alternate the meeting locations every month in hopes 
of reaching new community members.  
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Action Items/Future Meetings (Keith Forman, Navy) 
The next BCT meeting will be held on April 28, 2011, at CH2M HILL in Oakland, California. 
Action items are included as Attachment C.  
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ATTACHMENT A: 
HUNTERS POINT SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M Hill 

Oakland, CA 
Date/Time: March 24, 2011 / 10:00 a.m. 

 
 

Organization Name Phone Number E-Mail Address Present 
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Jim Whitcomb 619-532-0952 james.h.whitcomb@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil  
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil  
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil  
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X 
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Chris Dirscher 510-749-5947 christopher.dirscher@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Jackie Dunn 619-532-0777 jacqueline.dunn@navy.mil X 
 Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil X 
     
U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X 
 Sarah Kloss 415-972-3156 kloss.sarah@epa.gov X 
 Jackie Lane    X 
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
 Michelle Dalrymple 510-540-3926 mdalrymple@dtsc.ca.gov  
     
RWQCB Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov  
 Kurt Jackson   X 
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov  
     

CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov  
 Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov  
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
 Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
 Dorinda Shipman 415-955-9040 dcshipman@treadwellrollo.com  
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
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Organization Name Phone Number E-Mail Address Present 

Tech Law Inc., EPA contractor Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X 
 Tom Hall    
Navy contractors     
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com X 
 Tim Mower 313-312-8874 tim.mower@ttemi.com  
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services 

Lauren Cason 619-564-8329 lauren.cason@sealaska.com 
X 

     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com  
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com  
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com X 
 Charlie Almestad 510-628-9000 calmestad@kleinfelder.com  
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
     
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 
 John Sourial 415-848-7103 john.sourial@errg.com  
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard  kleonard@itsi.com X 
     
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com X 
     
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Tom Carson     
 Ulrika Messer  ulrika.messer@shawgrp.com  
     
Battelle Cannon Silver 619-424-7606 silverc@battelle.org  
 John Hardin 619-574-4827 hardinj@battelle.org  
     
MACTEC Jeff Fenton 707-544-6134 jjfenton@mactec.com X 
 Dharme Rathnayake 415-278-2111 drathnayake@mactec.com  
 Ray Hendy  lrhendy@mactec.com  
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
TN & Associates Suman Sharma 510-223-1344 ssharma@otiesolutions.com  
 Mike Quillin 925-286-9043 mquillin@onsesolutions.com  
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
     
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X 
     
BCDC Ethan Lowry 732-309-2934   
 Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X 
 Ian McConnaba 510-590-6027   
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

1 B, E-2 

Draft Work Plan for 
Geotechnical Investigation 
at Parcel E-2 (IR site 
01/21) &Parcel B (IR Site 
26) 

1/6/11 

2/6/11     2/8/11 2/9/11   

2 B 

Final  Package 7 Survey 
Unit Project Reports (22, 
30, 33, and 41) 1/7/11 n/a           

3 
B, D-1, G, 
and UC-2 

Replacement pages for the 
Final Work Plan for Soil 
Gas Investigation in 
Support of Vapor Intrusion 
Assessment Parcels B, D-
1, G and UC-2, Hunters 
Point Shipyard, San 
Francisco, CA, dated 
December 2010 1/10/11 n/a           

4 B 

Final - Package #17 
Survey Unit Project 
Reports ( 36, 59, 61, 62, 
and 63) 1/11/11 n/a           

5 B 

Final Package #8 Survey 
Unit Project Reports (13, 
14, 19, 20, and 21) 1/11/11 n/a           

6 G 

Replacement Pages for 
the Revised Final Land 
Use Control Remedial 
Design Report  1/11/11 n/a           

7 B 

Final Package #9 Survey 
Unit Project Report  

(42,45,47,52) 

1/13/11 

n/a           

8 B 
Final Survey Unit Project 
Report (15,17,18,29,40) 1/13/11 n/a           
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

9 B 
Final - Package 5 Survey Unit 

Project Report (23,25,26,27,28) 1/13/11 n/a     9 B 

Final - Package 
5 Survey Unit 
Project Report 

(23,25,26,27,28) 

10 B 

Final  Package 6  Survey Unit 
Project Report  

(24,39,43,44,46) 1/13/11 n/a     10 B 

Final  Package 
6  Survey Unit 
Project Report  

(24,39,43,44,46) 

11 B 
Final Package #18 Survey Unit 
Project Report (37,48,49,51A) 1/13/11 n/a     11 B 

Final Package 
#18 Survey Unit 
Project Report 
(37,48,49,51A) 

12 B 

Final Package #19 Survey 
Unity Project Report  

(53,56,65) 1/13/11 n/a     12 B 

Final Package 
#19 Survey 

Unity Project 
Report  

(53,56,65) 

13 E 

Final Execution Plan, Parcel 
E,500 Series Area  
Radiological Remediation and 
Support 1/20/11 n/a           

14 B 

Final  Package #10 Survey Unit 
Project Reports 
(54,57,58,60,64)   

1/25/11 

n/a           

15 B 

Final Package #11 Survey Unit 
Survey Projects 
(125,126,127,128,130,131,132) 1/25/11 n/a           

16 Basewide 
Final Execution Plan, Base 
Wide Radiological Support.   1/26/11 n/a           
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

Item Parcel Document Name 
Submittal

Date 

Expected  
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC RWQCB City of SF 

17 B 

Final Package #20 Survey Unit 
Survey Projects ( 
50,50A,51,55) 1/26/11 n/a           

18 C 

Draft In situ Anaerobic 
bioremediation treatability 
study completion report.  RU-
C-1, Building 253. 1/27/11 2/28/11     2/18/11 3/7/11   

19 D-1,D-2, G 

Final - Petroleum hydrocarbon 
Site Closeout Report Parcels 
D-1,D-2, and G  1/28/11             

20 B 
Final Survey Unit Project 
Reports for Units 7,10 1/31/11 n/a           
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 ATTACHMENT B-2: CURRENTLY UNDER REVIEW 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 B 
Final Final Status Survey 
Results, Building 810 2/1/11 3/4/11           

2 E 

Draft Package #35 Survey Unit 
Survey Projects (157,158,159, 
and 160)  2/3/11 3/7/11     3/4/11     

3 E 

Draft Package #36  Survey 
Unit Project Reports 
(161,162,163,165)  2/8/11 3/10/11     3/4/11     

4 B, E-2 
Final Work Plan for 

Geotechnical Investigation 2/8/11 n/a           

5 UC-1,UC-2 

Findings of Suitability to 
Transfer for Parcels UC-1 and 
UC-2 2/11/11       3/10/11 3/9/11   

6 D-1 
Final Remedial Design 
Package Parcel D-1, 2/11/11 n/a           

7 E 
Final Status Survey Results 
Unit 70, Building 414 2/15/11 3/17/11     3/22/11     

8 E 

Draft Parcel E Groundwater 
Treatability Study Technical 
Report 

2/16/11 

3/18/11       3/18/11 3/17/11 
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

9 E 

Final Design Plan Work Area 
36, Parcel E 500 Series 
Radiological Remediation 
Support 

 
 
 

2/18/11             

10 G 

Final Survey Unit Project 
Reports (SUPR) for units 
74,75,76,77,and 78 Pkg 23 2/22/11             

11 Basewide 

Semiannual Groundwater 
Monitoring Report (April - 
September 2010), HPS, SF, 
CA 2/24/11             

12 G 

Final Survey Unit Project 
Reports (SUPR) for units 
79,80,81,82,and 83 Pkg 24 2/25/11             

13 G 

Final Survey Unit Project 
Reports (SUPR) for units 
85,86,87,88 and 89  Pkg 25 2/25/11             

14 

D-1, G Final Parcels D-1 and G 
Groundwater Treatability Study 
Technical Report, IR-09, IR-33, 
and IR-71, HPS, SF, CA 3/1/10             

15 UC-1,UC-2 Final RACR 3/2/11 4/4/11 Concurrance         

16 B 

Draft - Final Status Survey 
Results, Building 103, HPS, 
SF, CA 3/3/11 4/2/11           
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

17 E-2 
Final Radiological Addendum 

for the RI/FS with RTCs 3/4/11 n/a           

18 Basewide 
Draft Community Involvement 

Plan 3/8/11 4/8/11           

19 G 

Final Survey Unit Project 
Reports (SUPR) for units 
124,129,151,153,84Pkg 32 3/15/11 n/a           

20 G 

Final Survey Unit Project 
Reports (SUPR) for units 
66,67,68,69 Pkg 21 3/17/11 n/a           

21 G 

Final Survey Unit Project 
Reports (SUPR) for units 
70,71,72,73 Pkg 22 3/17/11 n/a           

22 G 

Final Survey Unit Project 
Reports (SUPR) for units 
95,96,97,98,99 Pkg 27 3/17/11 n/a           

23 G 

Final Survey Unit Project 
Reports (SUPR) for units 
103,104,105,106,107 Pkg 28 3/17/11 n/a           

24 G 

Final Survey Unit Project 
Reports (SUPR) for units 
109,110,111,112 Pkg 29 3/17/11 n/a           
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  Agency Submittal of Comments 

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

25 G 

Final Survey Unit Project 
Reports (SUPR) for units 
119,120,121,122,123 Pkg 31 3/17/11 n/a           

26 G 

Final Survey Unit Project 
Reports (SUPR) for units 
113,114,116,117,118,Pkg 30 3/17/11 n/a           

27 C Draft Remedial Design 3/21/11 4/21/11           
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS  
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

1 E-2 
Shipshielding TCRA-Draft 

Action Memorandum 3/29/11 

30 days from 
submittal 

date Date Tentative         

2 E-2 
Draft Work Plan - Shipshielding 

TCRA 3/29/11 

30 days from 
submittal 

date Date Tentative         

3 E-2 Draft Proposed Plan (to BCT) 4/11/11 

30 days from 
submittal 

date Date Tentative         

4 C 
Draft Pre-Design Work Plan 
RU-C2 4/11/11   Date Tentative         

5 C 
Draft Final or Final? GWTS 

Technical Report-RU C1 4/14/11   Date Tentative         

6 
B,D-

1,G,UC-2 
Draft Soil Gas Survey Tech 

Memo 4/15/11 

30 days from 
submittal 

date Date Tentative         

7 B 

Final - Petroleum hydrocarbon 
Site Closeout Report Parcel B, 
Vol 1 and 2 

4/15/11 

n/a Date Tentative         

8 E Draft IR03 Work Plan 4/15/11 

30 days from 
submittal 

date Date Tentative         
9 E-2 Final RI/FS with RTCs 4/22/11 n/a Date Tentative         
10 Basewide Submit Final CIP 4/28/11   Date Tentative         
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued) 
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE 

      Submittal 
Expected 

Date  
  

Agency Submittal of Comments  

Item Parcel Document Name Date 
for 

Comments Notes EPA DTSC RWQCB City of SF 

11 C, E 
Draft Soil Vapor Sampling 

Workplan  5/15/11   Date Tentative         

12 E 

Final Parcel E Groundwater 
Treatability Study Technical 
Report 5/18/11 

30 days from 
submittal 

date Date Tentative         

13 C 

Draft GW Characterization and 
Soil Vapor (RU-C1,  RU-C4, 
RU-C5) in support of RA 5/26/11   Date Tentative         

14 F 
Final Radiological Data Gap 

Investigation Work Plan 5/30/11 n/a Date Tentative         

15 
B,D-

1,G,UC-2 
Final Soil Gas Survey Tech 

Memo 5/30/11 n/a Date Tentative         

16 E 
Draft Final Parcel E Feasibility 
Study 6/3/11   Date Tentative         

17 E 
Draft Final Parcel E 

Radiological Addendum 6/17/11   Date Tentative         

18 C Draft TPH Work Plan  6/30/11   Date Tentative         

19 E Final TPH CAP Work Plan 6/30/11 n/a Date Tentative         
  
Notes: 

* Comments deferred to other agency   PCB Polychlorinated biphenyl 
CAP Corrective Action Plan  ROD Record of decision 
CDPH California Department of Public Health   RI Remedial investigation 
DTSC Department of Toxic Substances Control   RTC Response to comment 
EPA U.S. Environmental Protection Agency  RWQCB San Francisco Bay Regional Water Quality Control Board  
FOSET Finding of suitability for early transfer SF San Francisco 
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FOSL Finding of suitability to lease SUPR Survey Unit Project Report 
FOST Finding of suitability to transfer  TCRA Time critical removal action 
FS Feasibility study  TPH Total petroleum hydrocarbon  
FSS Final status survey   
n/a  Not applicable 
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ATTACHMENT C: HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION 
ITEMS  

 

 

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 

Jim Whitcomb will coordinate 
some potential dates with RASO 
for the meeting in Sacramento to 
discuss the parameters for dose 
modeling and finalize a meeting 
date with DTSC and CDPH.   
 

Jim Whitcomb, Navy  Jim Whitcomb, Navy  

Outstanding Action Items 

2 

Mr. Whitcomb will get in contact 
with CDPH about collecting 
samples at the Buildings 313, 
313A, and 322 sites while the 
excavation sites and trenches are 
still open.  

Jim Whitcomb, Navy  Jim Whitcomb, Navy 

In progress.  No change in 
status from February 2011 
meeting.  Tracy Jue (CDPH) 
stated that they are not 
ready to collect samples.   

3 

Jim Whitcomb will provide a copy 
of the Radiological Program 
schedule to Steve Hsu (CDPH) in 
order to plan and schedule 
radiological scans and a list of site 
statuses. 

Jim Whitcomb/Navy  Jim Whitcomb/Navy 
In Progress. 

 

4 

The Navy will provide the Water 
Board the rad results from the 
storm water in the frac tanks to 
determine if that water can be 
used for dust control.   

Navy  Navy 
In progress.  Ms. Urizar 

stated that they do not have 
all of the results yet.  

 


